

ID	Program	Task Name	Start	Finish	Duration	2008		2009		2010		2011		2012		2013		2014		2015		201			
						Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
122	Cseries	CSeries V1.0 Formal Test	Tue 2/28/12	Tue 4/24/12	40 days									2/28	4/24										
123	M145	M145 V4.6 RCI Formal Test	Wed 4/4/12	Fri 4/13/12	7 days									4/4	4/13										
124	MRJ	MRJ V1.0 Formal Test (estimated)	Mon 4/23/12	Mon 6/4/12	6 wks									4/23	6/4										
125	M145	M145 V5.0 IB1 Formal Systems Test	Thu 5/31/12	Tue 6/26/12	19 days									5/31	6/26										
126	EEJ	EEJ L500 V2.3 Formal Test (CMS22)	Mon 6/25/12	Fri 7/27/12	24 days									6/25	7/27										
127	M145	M145 V5.0.0 RCI Formal Test	Thu 7/12/12	Wed 8/8/12	20 days									7/12	8/8										
128	Cseries	Cseries V1.1 Formal Test (estimated)	Fri 7/27/12	Tue 9/25/12	42 days									7/27	9/25										
129	M145	M145 V5.0.1 Formal Test	Thu 8/30/12	Thu 9/6/12	5 days									8/30	9/6										
130	LJ	LJ V2.0 Formal Test (CMS17 - Transition & Formal; CMS17.1 - Contingency)	Mon 9/10/12	Wed 11/21/12	53 days									9/10	11/21										
131	MRJ	MRJ V1.5 Formal Test (estimated)	Wed 9/12/12	Tue 10/23/12	6 wks									9/12	10/23										
132	M145	M145 V6.0 IB1 Formal Systems Test	Fri 10/26/12	Tue 11/27/12	21 days									10/26	11/27										
133	EEJ	EEJ L500 V3.0 Formal Test (CMS26)	Mon 10/29/12	Fri 12/21/12	38 days									10/29	12/21										
134	LJ	LJ V2.1 Formal Test	Wed 11/21/12	Mon 1/14/13	30 days									11/21	1/14										
135	M145	M145 V5.1 RCI Formal Test	Wed 12/19/12	Thu 1/31/13	25 days									12/19	1/31										
136	Cseries	Cseries V2.0 Formal Test (estimated)	Tue 2/26/13	Tue 4/30/13	45 days									2/26	4/30										
137	M145	M145 V6.0.0 RCI Formal Test	Fri 3/1/13	Thu 3/28/13	20 days									3/1	3/28										
138	EEJ	EEJ L500 V3.1 Formal Test (CMS27.X)	Mon 3/25/13	Fri 4/5/13	9 days									3/25	4/5										
139	MRJ	MRJ V2.0 Formal Test (estimated)	Mon 4/22/13	Mon 6/3/13	6 wks									4/22	6/3										
140	EEJ	EEJ L450 V4.0 Formal Test (CMS28.X)	Mon 4/22/13	Fri 5/3/13	10 days									4/22	5/3										
141	M145	M145 V5.2 RCI Formal Test	Mon 5/13/13	Mon 6/3/13	15 days									5/13	6/3										
142	M145	M145 V6.1 RCI Formal Test	Thu 7/25/13	Wed 8/21/13	20 days									7/25	8/21										
143	MRJ	MRJ V3.0 Formal Test (estimated)	Wed 9/25/13	Mon 11/4/13	6 wks									9/25	11/4										
144	M145	M145 V7.0 IB1 Formal Systems Test	Fri 2/21/14	Thu 3/27/14	25 days									2/21	3/27										
145	M145	M145 V7.0.0 RCI Formal Test	Mon 6/9/14	Tue 7/8/14	21 days									6/9	7/8										
146	M145	M145 V7.0.1 RCI Formal Test	Tue 7/29/14	Mon 8/4/14	5 days									7/29	8/4										
147	M145	M145 V7.1 RCI Formal Test	Wed 11/12/14	Thu 12/18/14	25 days									11/12	12/18										
148		CMS Build Plans	Mon 4/5/10	Fri 5/3/13	767 days																				
149	EEJ	EEJ V1.0 CMS1 on Systems Rig	Mon 4/5/10	Fri 5/7/10	25 days									4/5	5/7										
150	EEJ	EEJ V1.0 CMS2 on Systems Rig	Mon 5/10/10	Tue 6/15/10	26 days									5/10	6/15										
151	EEJ	EEJ V2.0 Blue CMS3 on Systems Rig	Wed 6/16/10	Thu 7/15/10	21 days									6/16	7/15										
152	EEJ	EEJ V2.0 Blue CMS4 on Systems Rig	Fri 7/16/10	Fri 8/27/10	31 days									7/16	8/27										
153	EEJ	EEJ V2.0 Blue CMS5 on Systems Rig	Mon 8/30/10	Fri 9/24/10	19 days									8/30	9/24										
154	EEJ	EEJ V2.0 Blue CMS6 on Systems Rig	Mon 9/27/10	Fri 10/22/10	20 days									9/27	10/22										
155	EEJ	EEJ V2.0 Blue CMS6.5 on Systems Rig	Mon 10/25/10	Fri 11/12/10	15 days									10/25	11/12										
156	EEJ	EEJ V2.0 Red CMS7 on Systems Rig	Tue 1/4/11	Mon 1/31/11	20 days									1/4	1/31										
157	EEJ	EEJ V2.0 Red CMS8 on Systems Rig	Tue 2/1/11	Mon 2/28/11	20 days									2/1	2/28										
158	EEJ	EEJ V2.0 Red CMS9 on Systems Rig	Mon 2/28/11	Fri 4/1/11	25 days									2/28	4/1										
159	EEJ	EEJ V2.0 Red CMS9.3 on Systems Rig	Mon 4/4/11	Fri 4/29/11	20 days									4/4	4/29										
160	EEJ	EEJ V2.0 Red CMS9.5 on Systems Rig (supporting V2.0 Red Formal)	Mon 5/2/11	Fri 7/22/11	58 days									5/2	7/22										
161	EEJ	EEJ V2.2 CMS10 on Systems Rig	Mon 7/18/11	Fri 7/22/11	5 days									7/18	7/22										
162	EEJ	EEJ V2.2 CMS11 on Systems Rig	Mon 7/25/11	Fri 8/26/11	25 days									7/25	8/26										
163	EEJ	EEJ V2.2 CMS12 on Systems Rig	Mon 8/29/11	Fri 9/23/11	20 days									8/29	9/23										
164	EEJ	EEJ V2.2 CMS13 on Systems Rig	Mon 9/26/11	Fri 10/21/11	20 days									9/26	10/21										
165	EEJ	EEJ V2.2 CMS14 on Systems Rig	Mon 10/24/11	Fri 11/18/11	20 days									10/24	11/18										
166	EEJ	EEJ V2.2 CMS14.2 on Systems Rig	Mon 11/21/11	Fri 12/9/11	13 days									11/21	12/9										
167	EEJ	EEJ V2.2 CMS15 on Systems Rig (supporting V2.2 Formal)	Mon 12/12/11	Fri 1/20/12	22 days									12/12	1/20										
168	EEJ	EEJ V2.3 CMS16 on Systems Rig	Wed 12/21/11	Fri 1/27/12	20 days									12/21	1/27										
169	EEJ	EEJ V2.3 CMS17 on Systems Rig	Mon 1/30/12	Fri 3/2/12	25 days									1/30	3/2										
170	EEJ	EEJ V2.3 CMS18 on Systems Rig	Mon 3/5/12	Fri 3/30/12	20 days									3/5	3/30										
171	EEJ	EEJ V2.3 CMS19 on Systems Rig	Mon 4/2/12	Fri 4/27/12	19 days									4/2	4/27										
172	EEJ	EEJ V2.3 CMS20 on Systems Rig	Mon 4/30/12	Fri 5/25/12	20 days									4/30	5/25										
173	EEJ	EEJ V2.3 CMS21 on Systems Rig (Must Fix, L1 TAM Testing, Media Sets)	Tue 5/29/12	Fri 6/22/12	19 days									5/29	6/22										
174	EEJ	EEJ V2.3 CMS22 on Systems Rig (supporting V2.3 Formal)	Mon 6/25/12	Fri 8/17/12	39 days									6/25	8/17										
175	EEJ	EEJ V3.0 CMS23 on Systems Rig	Mon 7/30/12	Fri 8/31/12	25 days									7/30	8/31										
176	EEJ	EEJ V3.0 CMS24 on Systems Rig	Tue 9/4/12	Fri 10/5/12	24 days									9/4	10/5										
177	EEJ	EEJ V3.0 CMS25 on Systems Rig (Must Fix, L1 TAM Testing, Media Sets)	Mon 10/8/12	Fri 10/26/12	15 days									10/8	10/26										
178	EEJ	EEJ V3.0 CMS26 on Systems Rig (supporting V3.0 Formal)	Mon 10/29/12	Fri 1/11/13	46 days									10/29	1/11										

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary

 Progress Summary Rolled Up Milestone Split Project Summary Deadline

ID	Program	Task Name	Start	Finish	Duration	2008		2009		2010		2011		2012		2013		2014		2015		201
						Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
236	M145	M145 V4.0 PR Hard Freeze	Wed 12/8/10	Wed 12/8/10	0 days							◆ 12/8										
237	M145	M145 V3.1 to BA	Wed 12/15/10	Wed 12/15/10	1 day							◆ 12/15										
238	M145	M145 V4.0 Delivery to Systems	Fri 12/17/10	Fri 12/17/10	0 days							◆ 12/17										
239	EEJ	EEJ L500 V2.0 Blue Label To Embraer	Wed 12/22/10	Wed 12/22/10	0 days							◆ 12/22										
240	G280	G280 V2.2-FT Red Label Delivery	Mon 2/21/11	Mon 2/21/11	0 days							◆ 2/21										
241	M145	M145 V4.0 to BA	Thu 3/10/11	Thu 3/10/11	0 days							◆ 3/10										
242	G280	G280 V2.2-PR2 Red Label Delivery	Fri 3/25/11	Fri 3/25/11	0 days							◆ 3/25										
243	LJ	LJ V1.0 Blue Label Delivery to Learjet (First Flight Functionality)	Fri 4/1/11	Fri 4/1/11	0 days							◆ 4/1										
244	G280	G280 v2.2.1 Red Label Delivery	Thu 4/28/11	Thu 4/28/11	0 days							◆ 4/28										
245	M145	M145 V4.1 PR Hard Freeze	Wed 5/18/11	Wed 5/18/11	0 days							◆ 5/18										
246	MRJ	MRJ V0.5 Delivered to MJET (Supporting Third Party Test)	Wed 5/25/11	Wed 5/25/11	0 days							◆ 5/25										
247	M145	M145 V4.1 to BA	Thu 6/16/11	Thu 6/16/11	0 days							◆ 6/16										
248	EEJ	EEJ L500 V2.0 Red Label to Embraer	Fri 7/22/11	Fri 7/22/11	0 days							◆ 7/22										
249	MRJ	MRJ V0.6 Delivered to MJET (Supporting Third Party Test)	Fri 7/29/11	Fri 7/29/11	0 days							◆ 7/29										
250	M145	M145 V4.5 IB1 to Susters	Fri 7/29/11	Fri 7/29/11	1 day?							◆ 7/29										
251	M145	M145 V4.5 PR Hard Freeze	Mon 8/1/11	Mon 8/1/11	0 days							◆ 8/1										
252	M145	M145 V4.5 to BA	Wed 10/26/11	Wed 10/26/11	0 days							◆ 10/26										
253	LJ	LJ V1.1 Blue Label Delivery to Learjet (includes Preliminary VDD)	Fri 10/28/11	Fri 10/28/11	0 days							◆ 10/28										
254	G280	G280 V3.0 Red Label Delivery	Wed 11/23/11	Wed 11/23/11	0 days							◆ 11/23										
255	CSeries	CSeries V0.5 Delivery to BA	Thu 12/15/11	Thu 12/15/11	0 days							◆ 12/15										
256	MRJ	MRJ V0.7 Delivered to MJET (Supporting Third Party Test)	Fri 12/16/11	Fri 12/16/11	0 days							◆ 12/16										
257	LJ	LJ V1.1 Red Label Delivery to Learjet (Internal Plan; Final VDD & Test Report Lag by 2 Weeks)	Fri 1/13/12	Fri 1/13/12	0 days							◆ 1/13										
258	EEJ	EEJ L500 V2.2 To Embraer (Customer Commitment)	Fri 1/20/12	Fri 1/20/12	0 days							◆ 1/20										
259	LJ	LJ V1.1 Red Label Delivery to Learjet (Customer Commitment, Final VDD & Test Report Lag by 2 Weeks)	Fri 1/27/12	Fri 1/27/12	0 days							◆ 1/27										
260	G280	G280 V3.1 Red Label Delivery	Thu 2/16/12	Thu 2/16/12	0 days							◆ 2/16										
261	M145	M145 V4.6 PR Hard Freeze	Thu 3/1/12	Thu 3/1/12	0 days							◆ 3/1										
262	CSeries	CSeries V1.0 Delivery to BA	Mon 4/2/12	Mon 4/2/12	0 days							◆ 4/2										
263	M145	M145 V5.0 IB1 To Systems	Tue 5/8/12	Tue 5/8/12	0 days							◆ 5/8										
264	M145	M145 V4.6 to BA	Tue 5/8/12	Tue 5/8/12	0 days							◆ 5/8										
265	MRJ	MRJ V1.0 (Red Label) Delivered to MJET	Mon 6/4/12	Mon 6/4/12	0 days							◆ 6/4										
266	M145	M145 V5.0 To Systems	Wed 6/27/12	Wed 6/27/12	0 days							◆ 6/27										
267	EEJ	EEJ L500 V2.3 To Embraer (RCI Internal Planning Date, Contingency Build)	Fri 7/27/12	Fri 7/27/12	0 days							◆ 7/27										
268	EEJ	EEJ L500 V2.3 To Embraer (RCI Customer Commitment Date, Contingency Build)	Fri 8/17/12	Fri 8/17/12	0 days							◆ 8/17										
269	CSeries	CSeries V1.1 Delivery to BA	Thu 8/30/12	Thu 8/30/12	0 days							◆ 8/30										
270	M145	M145 V5.0 to BA	Fri 9/14/12	Fri 9/14/12	0 days							◆ 9/14										
271	M145	M145 V6.0 IB1 To Systems	Fri 10/5/12	Fri 10/5/12	0 days							◆ 10/5										
272	MRJ	MRJ V1.5 (Red Label) Delivered to MJET	Tue 10/23/12	Tue 10/23/12	0 days							◆ 10/23										
273	LJ	LJ V2.0 Red Label Delivery to Learjet - Full Functionality (Internal Plan)	Wed 10/31/12	Wed 10/31/12	0 days							◆ 10/31										
274	M145	M145 V5.1 Requirements Freeze	Fri 11/9/12	Fri 11/9/12	0 days							◆ 11/9										
275	LJ	LJ V2.0 Red Label Delivery to Learjet - Full Functionality (Customer Commitment)	Wed 11/21/12	Wed 11/21/12	0 days							◆ 11/21										
276	M145	M145 V5.1 to Systems	Tue 12/11/12	Tue 12/11/12	0 days							◆ 12/11										
277	EEJ	EEJ L500 V3.0 To Embraer (RCI Internal Planning Date)	Fri 12/21/12	Fri 12/21/12	0 days							◆ 12/21										
278	EEJ	EEJ L500 V3.0 To Embraer (RCI Customer Commitment Date)	Fri 1/11/13	Fri 1/11/13	0 days							◆ 1/11										
279	M145	M145 V6.0 To Systems	Tue 2/5/13	Tue 2/5/13	0 days							◆ 2/5										
280	M145	M145 V5.1 to BA	Fri 2/15/13	Fri 2/15/13	0 days							◆ 2/15										
281	M145	M145 V6.1 to Systems	Thu 4/4/13	Thu 4/4/13	0 days							◆ 4/4										
282	EEJ	EEJ L500 V3.1 To Embraer (Must Fixes)	Fri 4/5/13	Fri 4/5/13	0 days							◆ 4/5										
283	CSeries	CSeries V2.0 Delivery to BA	Tue 4/30/13	Tue 4/30/13	0 days							◆ 4/30										
284	M145	M145 V6.0 to BA	Thu 5/2/13	Thu 5/2/13	0 days							◆ 5/2										
285	M145	M145 V5.2 to Systems	Fri 5/3/13	Fri 5/3/13	0 days							◆ 5/3										
286	EEJ	EEJ L450 V4.0 to Embraer (RCI Projection, L450 Development)	Fri 5/3/13	Fri 5/3/13	0 days							◆ 5/3										
287	M145	M145 V5.2 to BA	Tue 6/11/13	Tue 6/11/13	0 days							◆ 6/11										
288	MRJ	MRJ V2.0 (Red Label) Delivered to MJET	Thu 6/13/13	Thu 6/13/13	0 days							◆ 6/13										
289	M145	M145 V6.1 Requirements Freeze	Mon 6/17/13	Mon 6/17/13	0 days							◆ 6/17										
290	LJ	LJ V2.1 Delivery to Learjet - Cert Build (Must Fix PRs, SW Verification Complete)	Fri 6/28/13	Fri 6/28/13	0 days							◆ 6/28										
291	M145	M145 V6.1 to BA	Wed 7/17/13	Wed 7/17/13	0 days							◆ 7/17										
292	EEJ	EEJ L450 V4.1 to Embraer (RCI Projection, L450 Update #1 & 1st Flight)	Tue 7/30/13	Tue 7/30/13	0 days							◆ 7/30										

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary

 Progress Summary Rolled Up Milestone Split Project Summary Deadline

ID	Program	Task Name	Start	Finish	Duration	2008		2009		2010		2011		2012		2013		2014		2015		201
						Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
350	M145	M145 SOI 3 Complete (Last Domain)	Fri 2/11/11	Fri 2/11/11	0 days								◆ 2/11									
351	M145	M145 V3.2 Last App TSO submit to DER	Thu 2/17/11	Thu 2/17/11	0 days								◆ 2/17									
352	M145	M145 V3.2 IMAT-6000 TSO Submitted to DER	Mon 2/28/11	Mon 2/28/11	0 days								◆ 2/28									
353	M145	M145 V3.2 Last App Submitted to FAA	Thu 3/10/11	Thu 3/10/11	0 days								◆ 3/10									
354	M145	M145 V3.2 IMAT-6000 Submitted to BA	Fri 3/4/11	Fri 3/4/11	0 days								◆ 3/4									
355	M145	M145 V3.2 Last App TSO Approved	Wed 4/20/11	Wed 4/20/11	0 days								◆ 4/20									
356	M145	M145 V3.2 IMAT-6000 Approval	Fri 5/6/11	Fri 5/6/11	0 days								◆ 5/6									
357	M145	M145 V4.1 Last App TSO submit to DER	Tue 8/30/11	Tue 8/30/11	0 days								◆ 8/30									
358	G280	G280 CAAI Approval of Fusion	Thu 9/22/11	Thu 9/22/11	0 days								◆ 9/22									
359	G280	G280 System Config File TSO Submittal	Fri 9/30/11	Fri 9/30/11	0 days								◆ 9/30									
360	M145	M145 V4.1 Last App TSO Approved	Wed 9/21/11	Wed 9/21/11	0 days								◆ 9/21									
361	G280	G280 System Config File TSO Approval	Fri 10/14/11	Fri 10/14/11	0 days								◆ 10/14									
362	M145	M145 V4.2 Last App TSO submit to DER	Mon 10/17/11	Mon 10/17/11	0 days								◆ 10/17									
363	M145	M145 V4.2 IMAT-6000 TSO Submitted to DER	Mon 11/7/11	Mon 11/7/11	0 days								◆ 11/7									
364	M145	M145 V4.2 Last App TSO Approved	Wed 11/9/11	Wed 11/9/11	0 days								◆ 11/9									
365	M145	M145 V4.2 IMAT-6000 Submitted to BA	Mon 11/14/11	Mon 11/14/11	0 days								◆ 11/14									
366	M145	M145 V4.2 IMAT-6000 Approval	Wed 11/30/11	Wed 11/30/11	0 days								◆ 11/30									
367	M145	M145 V4.5 Last App TSO submit to DER	Thu 5/17/12	Thu 5/17/12	0 days								◆ 5/17									
368	M145	M145 V4.5 IMAT-6000 TSO Submitted to DER	Fri 6/15/12	Fri 6/15/12	0 days								◆ 6/15									
369	M145	M145 V4.5 IMAT-6000 Submitted to BA	Fri 6/29/12	Fri 6/29/12	0 days								◆ 6/29									
370	M145	M145 V4.5 Last App TSO Approved	Mon 6/11/12	Mon 6/11/12	0 days								◆ 6/11									
371	M145	M145 V4.5 IMAT-6000 Approval	Mon 7/9/12	Mon 7/9/12	0 days								◆ 7/9									
372	EEJ	EEJ L500 Latest TSO Approvals Received (RCI Projection)	Fri 4/5/13	Fri 4/5/13	0 days														◆ 4/5			
373	NGAP	NGAP AFD Phase 1 TSO Submittal	Thu 6/20/13	Thu 6/20/13	0 days														◆ 6/20			
374	NGAP	NGAP MKP,CCP TSO Submittal	Mon 6/24/13	Mon 6/24/13	0 days														◆ 6/24			
375	M145	M145 V5.2 Last App TSO submit to DER	Tue 6/25/13	Tue 6/25/13	0 days														◆ 6/25			
376	M145	M145 V5.2 Last App TSO Approved	Thu 7/11/13	Thu 7/11/13	0 days														◆ 7/11			
377	M145	M145 V5.2 IMAT-6000 TSO Submitted to DER	Thu 7/25/13	Thu 7/25/13	0 days														◆ 7/25			
378	M145	M145 V5.2 IMAT-6000 Submitted to BA	Thu 8/8/13	Thu 8/8/13	0 days														◆ 8/8			
379	M145	M145 V5.2 IMAT-6000 TSO Approval	Fri 8/9/13	Fri 8/9/13	0 days														◆ 8/9			
380	CSeries	Cseries TSO Approvals Complete (CS100)	Mon 9/16/13	Mon 9/16/13	0 days														◆ 9/16			
381	M145	M145 V6.1 Last App TSO submit to DER	Thu 9/26/13	Thu 9/26/13	0 days														◆ 9/26			
382	LJ	LJ M136-3 Latest TSO Approvals Received	Fri 9/27/13	Fri 9/27/13	0 days														◆ 9/27			
383	M145	M145 V6.1 IMAT-6000 TSO Submitted to DER	Mon 10/14/13	Mon 10/14/13	0 days														◆ 10/14			
384	M145	M145 V6.1 Last App TSO Approved	Thu 11/14/13	Thu 11/14/13	0 days														◆ 11/14			
385	M145	M145 V6.1 IMAT-6000 Approval	Mon 11/11/13	Mon 11/11/13	0 days														◆ 11/11			
386	MRJ	MRJ MRJ90 TSO Approvals Received	Mon 2/24/14	Mon 2/24/14	0 days														◆ 2/24			
387	EEJ	EEJ L450 Latest TSO Approvals Received (RCI Projection)	Tue 4/22/14	Tue 4/22/14	0 days														◆ 4/22			
388	CSeries	Cseries TSO Approvals Complete (CS300)	Thu 6/12/14	Thu 6/12/14	0 days														◆ 6/12			
389	M145	M145 V7.1 Last App TSO submit to DER	Tue 1/27/15	Tue 1/27/15	0 days																	◆ 1/27
390	NGAP	NGAP AFD Phase 2 TSO Submittal	Fri 2/20/15	Fri 2/20/15	0 days																	◆ 2/20
391	NGAP	NGAP SDC,CNR TSO Submittal	Fri 2/20/15	Fri 2/20/15	0 days																	◆ 2/20
392	M145	M145 V7.1 Last App TSO Approved	Tue 3/17/15	Tue 3/17/15	0 days																	◆ 3/17
393	M145	M145 V7.1 IMAT-6000 Approval	Thu 3/26/15	Thu 3/26/15	0 days																	◆ 3/26
394	MRJ	MRJ MRJ70 TSO Approvals Received	Thu 11/12/15	Thu 11/12/15	0 days																	◆
395	LJ	LJ M136-2 Final TSO Approvals Received	Thu 3/3/16	Thu 3/3/16	0 days																	
396		Type Certificates	Fri 6/3/11	Fri 6/3/16	1241 days																	
397	M145	M145 V3.1 XRS Type Certification	Fri 6/3/11	Fri 6/3/11	0 days								◆ 6/3									
398	M145	M145 V3.1 G5000 Type Certification	Fri 6/3/11	Fri 6/3/11	0 days								◆ 6/3									
399	G280	G280 Type Certification	Mon 12/19/11	Mon 12/19/11	0 days									◆ 12/19								
400	M145	M145 V4.1 XRS Type Certification	Fri 1/20/12	Fri 1/20/12	0 days									◆ 1/20								
401	G280	G280 Mod Type Certification	Thu 4/12/12	Thu 4/12/12	0 days									◆ 4/12								
402	M145	M145 V4.5 XRS Type Certification	Mon 8/20/12	Mon 8/20/12	0 days									◆ 8/20								
403	EEJ	EEJ Legacy 500 Type Certification (RCI Projection)	Mon 7/1/13	Mon 7/1/13	0 days														◆ 7/1			
404	M145	M145 V5.2 XRS Type Certification	Fri 10/4/13	Fri 10/4/13	0 days														◆ 10/4			
405	CSeries	Cseries Type Certification (CS100)	Fri 11/15/13	Fri 11/15/13	0 days														◆ 11/15			
406	LJ	LJ M136-3 Type Certificate Approved	Fri 11/29/13	Fri 11/29/13	0 days														◆ 11/29			

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary

 Progress Summary Rolled Up Milestone Split Project Summary Deadline

